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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CHPRC’s cost proposal for this work, the below negotiated
cost is established.

Cost: $ 339,292
Fee: 20,022
Total:$ 359,314

C. The above cost ($339,292) and fee ($20,022) are added to the contract. The fee of $20,022 is
authorized for draw down upon execution of this contract modification as a fixed fee
settlement. Section B, Table B.4-1 is updated as follows:

a.

CLIN 3, Estimated Contract Cost: FY 2015 is increased from $109,906,035 to
$109,962,759, FY 2016 is increased from $114,993,607 to $115,276,175, and the Total
Option Period is increased from $515,584,484 to $515,923,776.

Total Option Period, Estimated Contract Cost: FY 2015 is increased from $481,687,182 to
$481,743,906, FY 2016 is increased from $481,361,919 to $481,644,487, and the Total
Option Period is increased from $ $2,138,291,756 to $2,138,631,048.

Total Option Period, Available Fee: FY 2016 is increased from $14,831,612 to
$14,851,634, and the Total Option Period is increased from to $64,437,270 to $64,457,292.

Total Option Period, Contract Price: FY 2015 is increased from $494,211,657 to
$494,268,381, FY 2016 is increased from $496,193,531 to $496,496,121, and the Total
Option Period is increased from $2,202,729,026 to $2,203,088,340.

Total: Transition, Base & Option Periods, Total Contract Cost is increased from
$5,529,829,563 to $5,530,168,855.

Total: Transition, Base & Option Periods, Total Available Fee is increased from
$232,949,070 to $232,969,092.

Total: Transition, Base & Option Periods, Total Contract Price is increased from
$5,762,778,633 to $5,763,137,947.

D. Section B, Table B.4-2 is updated as follows:

a.

All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Cost is
increased from $6,818,166,088 to $6,818,505,380.

All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Fee is
increased from $278,167,909 to $278,187,931.
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c. All CLINS Total: Base & Option Period and Deferred Work, Total Contract Value is
increased from $7,096,333,997 to $7,096,693,311.

E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) and B-8 (Table
B.4-2) reflecting the above revisions is attached. Note that the starting values for
the revisions to Table B.4-1 and Table B.4-2 are taken from Modification 460.

F. This modification does not obligate additional funds or fee to the contract.
Accordingly, work under the contract, such as that described herein, must be
performed within the amount of funds which have been incrementally allotted to the
contract in accordance with Clause 1.81 - FAR 52.232-22 - Limitation of Funds (Apr
1984).

G. Contractor Statement of Release: In consideration of the modification agreed to
herein as complete equitable adjustment for CP 013 274 1579, Revision 0, the
Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustment attributable to such facts or
circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 463.
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Table B.4-1, Contract Cost and Contract Fee

Section B
Modification 4630

Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Tog‘zlri?)zse
CLIN 1 Estimated | o /5 344131 | $167,820,630 | $172,538,760 | $140,743,022 | $146,203,833 | $869,650,376
Contract Cost ’ ’ ’ ’ ’ ’ ’ ! ! ! ! !
CLIN 2 Estimated $75,639,280 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Contract Cost ’ ’ ’ ’ ’ ’ ’ ! ! ! ! !
CLIN 3 Estimated $90,486,838 | $87,952,596 $96,959,782 $82,824,087 | $57,083,962 $415,307,265
Contract Cost ! ! ! ! ! ! ! ’ ’ ! ! !
Estimated
CLIN 4 Contract Gost $0 $0 $0 $0 $0 $0
CLINS Estimated $80,100,775 | $86,402,202 | $115507,898 | $108,104,103 | $57,254,138 $447,378,116
Contract Cost ! ! ! ! ! ! ’ ’ ’ ! ’ !
Estimated
$488,580,033 | $394,111,351 | $416,532,943 | $419,388,197 | $347,301,558 | $2,065,914,082
Total Base Contract Cost
Period Available Fee | $22,875910 | $19,412,118 $17,852,000 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,943 | $413,523,469 | $434,385,042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Coma o<t | 9161588277 | $565,905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Estimated
rotal Contrae Cost | 5161588277 | $565,905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Recovery Act | Available Fee | $3,771,414 | $15,852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Comandac . | $650,118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
in'i’fl:'doi?] : Available Fee | $26,647,324 | $35,264,394 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
Recovery ACt | o ntract Price | $676,765,634 | $995.281,704 | $1,072,804,331 | $446,822,121 | $365,068,082 | $3,556,741,872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 T°*§LS§;‘°”
CLIN 1 Estimated | o /5 705,507 | $148,648,620 | $148,065,062 | $148,853,163 | $154,079,666 $746,352,938
Contract Cost ’ ’ e e e e e
Estimated
CLIN 2 Compaa <t | $109.801,964 | $130,054531 |  $99,070,763 $9,584,033 $0 $348,511,291
Estimated $109,906,035 | $114,993,607511 $515,584,4845515
CLIN 3 Contract Cost | 73890207 | <105'962 750 5,276,175 5117,560,025 | 599,234,610 923,776
Estimated
CLIN 4 Contract Gost $0 $1,831,613 $17,571,071 $35,312,341 | $36,216,690 $90,931,715
Estimated
CLINS Comad oot | 60521824 | $91246:383 | $101,660,516 $91,355,903 | $92,126,702 $436,911,328
Estimated $481,687,182 | $481,361,919548 $2;7438,291,75652,
Contract Cost | $390:919.522 | <101'43 006 1,644,487 5402,665,465 | $381,657,668 138,631,048
Total Option . $14,831,612514, $64;437,270564,45
Berind Available Fee | $13,315,000 | $12,524,475 951634 $11,700,000 | $12,066,183 502
. $494,211657 | $496,193,531549 $2.202,729,02652,
Contract Price | $404,234,522 | ©, 0,7 o) 6.496 121 $412,865,465 | $392,130,244 203,088,340
Total Contract
$5,529,829,563$5,530,168,855
Total: Cost
Transition, Total
Base & Option Available Fee >232,949,6705232,969,092
Periods
Total Contract $5,762,778,63355,763,137,947

Price
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Plateau Remediation Contract
Contract No. DE-AC06-08RL14788

Section B
Modification 4630

Table B.4-2, Deferred Work

Total Contract

Cost $1,288,336,525

CLIN 7 Total
Available Fee $45,218,839
Total: Base & Total Contract
Option Periods Price $1,333,555,364
TOTAL ESTIMATED VALUE
Total
Estimated $6,818,166,08856,818,505,380
All CLINs Cost
Total
Total: Base & | Estimated Fee $278;167,9095278,187,931
Option Period
and Deferred | Total Contract $7.096,333,997$7,096,693,311
Work Value

CHANGES TO CONTRACT COST AND CONTRACT FEE

DOE intends to obligate funding to the Contract in accordance with the Contract
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee. The
Contractor shall not be entitled to an equitable adjustment to Available Fee if the
obligated funding by fiscal year is within 10% of the amount shown in

Table B.4-1.

If DOE does not obligate funding within the parameters detailed in paragraph
(a)(1) above, the Contracting Officer may initiate a change or consider a request
for an equitable adjustment to the Contract Price, and/or Schedule in accordance
with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, Ill, and IV.

Performance Risk.

Changes to Total Available Fee will accurately reflect the corresponding changes
to the Contract with respect to performance risk as determined by DEAR
915.404-4-70, DOE Structured Profit and Fee System, and implementation by
the profit-analysis factors defined in FAR 15.404-4, Profit. Accordingly, changes
to the Contract resulting in an increase or decrease to the Contractor’s
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate
increase or decrease to the Total Available Fee.

B.5
(@ Funding.
1)
(2)
(b)
(1)
(2)

If performance risk changes, the Contracting Officer may initiate a change or
consider a request for equitable adjustment to Contract Price and/or Schedule in
accordance with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, lll, and IV.

B-8




Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Table B.4-1, Contract Cost and Contract Fee

Section B
Modification 463

Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Tog‘zlriizse
Estimated
CLIN 1 Contrae Gost | $242.344131 | $167,820,630 | $172,538,760 | $140,743,022 | $146,203,833 |  $869,650,376
Estimated
CLIN 2 Contiae cost | $75639.289 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Estimated
CLIN 3 Comtant oo, | 890486838 | $87.952,596 $96,959,782 $82,824,087 | $57,083,962 $415,307,265
CLIN 4 C()Erf’ttr';‘::?tggst $0 $0 $0 $0 $0 $0
Estimated
CLINS Comrodioe st | 80100775 | $86.402.202 | $115507,898 | $108,104103 | $57,254,138 $447,378,116
Estimated
Compond oot | $488.580033 | $394,111351 | $416532,943 | $419,388,197 | $347,301558 | $2,065,914,082
Total Base
Period Available Fee | $22,875910 | $19,412,118 $17,852,000 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,943 | $413,523,469 | $434,385,042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Contrae Cost | 5161538277 | $565,905,950 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Cfnsttrlg:?tggst $161,538,277 | $565,905,959 | $585,571,864 $9,299,890 $0 $1,322,315,990
Total
Recovery Act | Available Fee | $3771414 | $15852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Comandac . | $650,118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
in'if;'doi?] : Available Fee | $26,647,324 | $35,264,394 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
R )
ecovery ACt | - ntract Price | $676,765,634 | $995,281,704 | $1,072,804,331 | $446,822,121 | $365,068,082 | $3,556,741,872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 T°*§LS§;‘°”
CLIN 1 Estimated | o /5 705,507 | $148,648,620 | $148,065,062 | $148,853,163 | $154,079,666 $746,352,938
Contract Cost ’ ’ e e e e e
Estimated
CLIN 2 Compaa <t | $109.801,964 | $130,054531 |  $99,070,763 $9,584,033 $0 $348,511,291
Estimated
CLIN 3 Comtacs cost | $73890.207 | $109962,759 | $115,276,175 | $117,560,025 | $99,234,610 $515,923,776
Estimated
CLIN 4 Contract Gost $0 $1,831,613 $17,571,071 $35,312,341 | $36,216,690 $90,931,715
Estimated
CLINS Comtan ooy | 860521824 | $91246,383 |  $101,660,516 $91,355,903 | $92,126,702 $436,911,328
Estimated
| Contract Gost | $390.919522 | $481,743,906 | $481,644487 | $402,665,465 | $381,657,668 | $2,138,631,048
Total Option
Period Available Fee | $13,315,000 | $12,524,475 $14,851,634 $11,700,000 | $12,066,183 $64,457,292
Contract Price | $404,234,522 | $494,268381 | $496,496,121 | $412,865,465 | $392,130,244 | $2,203,088,340
Cotal Totalccgosrtltract $5,530,168,855
Transitibn, Total
Base & Option Available Fee $232,969,092
Periods Total Contract

Price

$5,763,137,947
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Plateau Remediation Contract
Contract No. DE-AC06-08RL14788

Section B
Modification 463

Table B.4-2, Deferred Work

Total Contract

Cost $1,288,336,525

CLIN 7 Total
Available Fee $45,218,839
Total: Base & Total Contract
Option Periods Price $1,333,555,364
TOTAL ESTIMATED VALUE

Total
Estimated $6,818,505,380

All CLINs Cost

Total
Total: Base & Estimated Fee $278,187,931

Option Period
and Deferred
Work

Total Contract

Value $7,096,693,311

CHANGES TO CONTRACT COST AND CONTRACT FEE

DOE intends to obligate funding to the Contract in accordance with the Contract
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee. The
Contractor shall not be entitled to an equitable adjustment to Available Fee if the
obligated funding by fiscal year is within 10% of the amount shown in

Table B.4-1.

If DOE does not obligate funding within the parameters detailed in paragraph
(a)(1) above, the Contracting Officer may initiate a change or consider a request
for an equitable adjustment to the Contract Price, and/or Schedule in accordance
with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, Ill, and IV.

Performance Risk.

Changes to Total Available Fee will accurately reflect the corresponding changes
to the Contract with respect to performance risk as determined by DEAR
915.404-4-70, DOE Structured Profit and Fee System, and implementation by
the profit-analysis factors defined in FAR 15.404-4, Profit. Accordingly, changes
to the Contract resulting in an increase or decrease to the Contractor’s
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate
increase or decrease to the Total Available Fee.

B.5
(@ Funding.
1)
(2)
(b)
(1)
(2)

If performance risk changes, the Contracting Officer may initiate a change or
consider a request for equitable adjustment to Contract Price and/or Schedule in
accordance with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates I, lll, and IV.
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